COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 02/ 2003

ESTI MATE SUMVARY 12: 20: 16
CONTI D: C13087 ESTI MATE NO. 0011 PROG SPEC YR 1999
PCN: 13087-BI D COFRS REPORTI NG CATEGORY: 3 FACS REF NO.
CONTRACT DESCRI PTI ON: TINE CHARGED: 440.0 DAYS TIME ALLOW 10/28/20C FI XED COVPLETI ON DAT
Y-BAR N. & S. PERCENT TIME: 100. 00 ORI G TIME ALLOW 8/15/2002 FI XED COVPLETI ON DAl
PROJIECT NO. STR 135A-019
Y-BAR N. & S.
NAME OF ROAD: 135A
PRQIECT COUNTI ES: GUNNI SON
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC. PAY PERI OD ENDI NG 05/ 02/ 2003 DATE TI ME STARTED 08/15/2001
205 Tunnel Drive DATE LET 07/ 19/ 2001 DATE WORK BEGAN 08/ 15/ 2001
DATE AWARDED 07/ 26/ 2001 DATE TI ME STOPPED 10/28/2002
DATE CONTRACT EXECUTED  08/08/2001 DATE ACCEPTED 10/ 28/ 2002
CANON CI TY CO 81212 719/ 269- 1173 DATE NOTI CE TO PROCEED 08/ 15/ 2001
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJIECT AMI: $ 3,020, 731. 25 PARTI Cl PATI NG $ 3,014, 483. 30 $ 8,901. 90
AWARD PRQJECT AMT: $ 2,986, 789. 70 NON- PARTI Cl PATI NG 0. 00 0. 00
PERCENT COMPLETE: 99. 79% TOTAL EARNI NGS 3,014, 483. 30 8,901. 90
FUNDS AVAI LABLE: $ 6, 247.95 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 3,014, 483. 30 8,901. 90
TOTAL CLAI VB $ 0. 00 RETAI NAGE -8,672. 44 0. 00
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 3, 005, 810. 86 8,901. 90
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
ANOUNT DUE 3, 005, 810. 86 8,901. 90
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 8,901. 90

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQIECT: STR 135A-019 ESTI MATE NO 0011 12:20: 16
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADVAY

0005 201-00000  CLEARI NG AND GRUBBI NG 1. 000 1. 000
Ls 0. 000 0. 00
30, 998. 75000 1. 000 30, 998. 75
0010 202-00010 REMOVAL OF TREE 4.000 4.000
EACH 0. 000 0. 00
516. 61000 4.000 2,066. 44
0015 202-00020 REMOVAL OF CONCRETE BOX CULVERT DELETED BY CMD # 3 0. 000 0. 000
EACH 0. 000 0. 00
5,710. 23000 0. 000 0. 00
0020 202-00033 REMOVAL OF Pl PE 25. 000 25. 000
EACH 0. 000 0. 00
510. 00000 25. 000 12, 750. 00
0025 202-00090 REMOVAL OF DELI NEATOR 198. 000 198. 000
EACH 0. 000 0. 00
6. 88000 198. 000 1, 362. 24
0030 202-00500 REMOVAL OF PORTI ONS OF PRESENT STRUCTURE 2.000 2.000
EACH 0. 000 0. 00
714. 74000 2.000 1,429. 48
0035 202-00810 REMOVAL OF GROUND SIGN 18. 000 18. 000
EACH 0. 000 0. 00
86. 34000 18. 000 1,554, 12
0040 202-01000 *REMOVAL OF FENCE 30, 049. 000 30, 049. 000
LF 0. 000 0. 00
0. 77000 30, 049. 000 23,137.73
0045 202-01130 REMOVAL OF GUARDRAI L TYPE 3 1, 902. 000 1, 902. 000
LF 0. 000 0. 00
3. 06000 1, 902. 000 5, 820. 12
0050 202-01400 REMOVAL OF CATTLE GUARD 1. 000 1. 000
EACH 0. 000 0. 00
985. 91000 1. 000 985. 91
0055 203-00060 *EMBANKNENT MATERI AL ( COVPLETE I N PLACE) 101, 567. 000 101, 567. 000
oY 0. 000 0. 00

5. 83000 101, 567. 000 592, 135. 61



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 203-01500  BLADI NG DELETED BY 105 #14 0. 000 0. 000
HOUR 0. 000 0.00
100. 00000 0. 000 0.00
0065 203-01515  BACKHCE ( LANDSCAPI NG) 13. 000 13. 000
HOUR 0. 000 0.00
90. 00000 13. 000 1,170.00
0070 203-01550  DQZI NG 35. 000 35. 000
HOUR 0. 000 0.00
105. 00000 35. 000 3,675.00
0075 203-01555  DOZI NG (LANDSCAPI NG DELETED BY 105 #14 0. 000 0. 000
HOUR 0. 000 0.00
85. 00000 0. 000 0. 00
0080 203-01582  TRUCK ( DUMP) 65. 250 65. 250
HOUR 0. 000 0.00
90. 00000 65. 250 5,872.50
0085 203-01591  FRONT END LOADER ( CRAWLER) 8. 000 8. 000
HOUR 0. 000 0.00
105. 00000 8. 000 840. 00
0090 203-02330  LABORER 1. 000 1. 000
HOUR 0. 000 0.00
28. 00000 1. 000 28. 00
0095 206-00000  STRUCTURE EXCAVATI ON 1, 863. 000 1, 863. 000
cY 0. 000 0.00
9. 67000 1, 863. 000 18, 015. 21
0100 207-00205 TOPSO L 8, 592. 000 8, 592. 000
cY 0. 000 0.00
5. 32000 8,592. 000 45, 709. 44
0105 208-00006  ERCSI ON LOG ( SPECI AL) 4, 990. 000 4,990. 000
LF 0. 000 0.00
3. 88000 4, 990. 000 19, 361. 20
0110 208-00200  EROCSI ON CONTROL SUPERVI SOR 1. 000 1. 000
LS 0. 000 0.00

4, 054. 60000 1. 000 4, 054. 60



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 209-00000 WATER 1, 054. 200 1, 054. 200
MGAL 0. 000 0.00
131. 27000 1, 054. 200 138, 384. 83
0120 209-00600  *DUST PALLI ATI VE ( MAGNESI UM CHLORI DE) 28, 865. 000 28, 865. 000
GAL 0. 000 0.00
0. 48000 28, 865. 000 13, 855. 20
0125 210-00010 RESET MAI LBOX STRUCTURE DELETED BY 105 #13 0. 000 0. 000
EACH 0. 000 0.00
169. 02000 0. 000 0. 00
0130 210-00011 RESET MAI LBOX STRUCTURE (TYPE 1) 3. 000 3. 000
EACH 0. 000 0.00
169. 02000 3. 000 507. 06
0135 210-00012 RESET MAI LBOX STRUCTURE (TYPE 2) 2.000 2.000
EACH 0. 000 0.00
185. 40000 2.000 370. 80
0140 210-00810 RESET GROUND SI GN 2. 000 2.000
EACH 0. 000 0.00
193. 59000 2.000 387.18
0145 210-01000 *RESET FENCE 135. 000 135. 000
LF 0. 000 0.00
2.20000 135. 000 297.00
0150 210-02012  RELAY PIPE (12 | NCH) 28. 000 28. 000
LF 0. 000 0.00
13. 76000 28. 000 385. 28
0155 212-00006  *SEEDI NG ( NATI VE) 16. 100 16. 100
ACRE 0. 000 0.00
630. 00000 16. 100 10, 143. 00
0160 212-00007 *SEEDI NG (NATI VE) (HYDRAULI C) DELETED BY 105 #14 0. 000 0. 000
ACRE 0. 000 0.00
871. 50000 0. 000 0. 00
0165 212-00028  *SEEDI NG (WETLANDS) 3.900 3.900
ACRE 0. 000 0.00
1, 527. 75000 3.900 5, 958. 23



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00004 *MULCHI NG (WEED FREE STRAW 14.500 14. 500
ACRE 0. 000 0. 00
367. 50000 14.500 5,328.75
0175 213-00061 *MJULCH TACKI FI ER 2,175. 000 2,175. 000
LB 0. 000 0.00
1.89000 2,175. 000 4,110.75
0180 214-01015 *WLLOW CUTTI NGS DELETED BY 105 #10, WORK DONE BY 0. 000 0. 000
STATE FORCES
EACH 0. 000 0. 00
15. 75000 0. 000 0.00
0185 304-06000 * AGGREGATE BASE COURSE ( CLASS 6) 27,011. 040 27,011. 040
TON 0. 000 0.00
10. 28000 27,011. 040 277,673. 49
0185 MATERI AL ALLOWANCE ABC (CL 6) 0. 000
TON 0. 000 0. 00
3. 55000 0. 000 0.00
0190 403-34701 *HOT BI TUM NOUS PAVEMENT ( GRADI NG SX) (75) 19, 339. 320 19, 339. 320
TON 0. 000 0.00
32. 24000 19, 339. 320 623, 499. 68
0195 411-03352 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 608. 810 608. 810
TON 0. 000 0. 00
187. 20000 608. 810 113, 969. 23
0200 411-03355 *ASPHALT CEMENT PERFORVANCE GRADE (PG 58- 34) 474.090 474.090
TON 0. 000 0.00
260. 00000 474. 090 123, 263. 40
0205 411-10300 *EMULSI FI ED ASPHALT (PRI ME COAT) DELETED BY 105 #13 0. 000 0. 000
GAL 0. 000 0. 00
1.20000 0. 000 0.00
0210 506-00230 RI PRAP (30 I N 126. 000 126. 000
cY 0. 000 0.00
28. 60000 126. 000 3, 603. 60
0215 507-00000 CONCRETE SLOPE AND DI TCH PAVI NG DELETED BY 105 # 8 & 0. 000 0. 000

CHANGE ORDER #7
Cy 0. 000 0. 00

276. 34000 0. 000 0. 00



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0220 601-01000 CONCRETE CLASS B 3.400 3. 400
cy 0. 000 0. 00
550. 00000 3. 400 1, 870. 00
0225 603-10180 18 | NCH CORRUGATED STEEL PI PE 292. 000 292. 000
LF 0. 000 0. 00
46. 39000 292. 000 13, 545. 88
0230 603-10240 24 | NCH CORRUGATED STEEL Pl PE 822. 000 822. 000
LF 0. 000 0.00
66. 68000 822. 000 54, 810. 96
0235 603-10360 36 | NCH CORRUGATED STEEL PI PE 380. 000 380. 000
LF 0. 000 0. 00
77. 99000 380. 000 29, 636. 20
0240 603-10600 60 | NCH CORRUGATED STEEL PI PE 42.000 42.000
LF 0. 000 0.00
146. 89000 42.000 6, 169. 38
0245 603-10720 72 | NCH CORRUGATED STEEL PI PE 28. 000 28. 000
LF 0. 000 0. 00
280. 02000 28. 000 7, 840. 56
0250 603-10960 96 | NCH CORRUGATED STEEL PI PE 92. 000 92. 000
LF 0. 000 0.00
247. 45000 92. 000 22, 765. 40
0255 603-15030 30 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH DELETED 0. 000 0. 000
BY CMO # 3
LF 0. 000 0. 00
57. 34000 0. 000 0. 00
0260 603-15036 36 | NCH EQUI VALENT CORRUGATED STEEL PI PE ARCH 304. 000 304. 000
LF 0. 000 0.00
60. 63000 304. 000 18, 431. 52
0265 603-30018 18 I NCH STEEL END SECTI ON 16. 000 16. 000
EACH 0. 000 0. 00
312. 92000 16. 000 5, 006. 72
0270 603-30024 24 I NCH STEEL END SECTI ON 21. 000 21. 000
EACH 0. 000 0.00
374. 06000 21. 000 7, 855. 26



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0275 603-31336 36 | NCH EQUI VALENT ARCH STEEL END SECTI ON 6. 000 6. 000
EACH 0. 000 0.00
517. 03000 6. 000 3,102. 18
0280 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 650. 000 650. 000
LF 0. 000 0. 00
13. 91000 650. 000 9, 041. 50
0285 606-02005 *END ANCHORAGE ( FLARED) 10. 000 10. 000
EACH 0. 000 0.00
1, 365. 00000 10. 000 13, 650. 00
0290 607-00005 *END POST 92. 000 92. 000
EACH 0. 000 0. 00
165. 00000 92. 000 15, 180. 00
0295 607-00010 *CORNER AND LI NE BRACE PCST 60. 000 60. 000
EACH 0. 000 0.00
192. 50000 60. 000 11, 550. 00
0300 607-01110 *FENCE BARBED W RE W TH TREATED WOODEN POSTS ( SPECI AL) 27, 843. 000 27, 843. 000
LF 0. 000 0. 00
2.36000 27, 843. 000 65, 709. 48
0305 607-60116 *16 FOOT GATE 9. 000 9. 000
EACH 0. 000 0.00
440. 00000 9. 000 3, 960. 00
0310 612-00001  DELI NEATOR (TYPE I) 131. 000 131. 000
EACH 0. 000 0. 00
15. 88000 131. 000 2, 080. 28
0315 612-00002  DELI NEATOR (TYPE I1) DELETED BY 105 #13 0. 000 0. 000
EACH 0. 000 0.00
18. 03000 0. 000 0. 00
0320 614-00011  SIGN PANEL (CLASS I) 90. 000 90. 000
SF 0. 000 0. 00
17. 38000 90. 000 1, 564. 20
0325 614-00012  SIGN PANEL (CLASS I1) 32. 000 32. 000
SF 0. 000 0.00
20. 77000 32. 000 664. 64



CONTI D: C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16

CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0330 614-01502  STEEL SIGN POST (2 | NCH ROUND) 7.000 7.000
LF 0. 000 0.00
16. 64000 7.000 116. 48
0335 614-01552  STEEL SIGN POST (2.5 | NCH ROUND) (SLI PBASE) 192. 000 192. 000
LF 0. 000 0. 00
21. 95000 192. 000 4,214. 40
0340 616-30042 42 | NCH TRASH GUARD 1. 000 1. 000
EACH 0. 000 0.00
746. 57000 1. 000 746.57
0345 616-30078 78 | NCH TRASH GUARD DELETED BY CMO # 3 0. 000 0. 000
EACH 0. 000 0. 00
1, 021. 57000 0. 000 0. 00
0350 625-00000 *CONSTRUCTI ON SURVEYI NG 1. 000 0.910
LS 0. 090 8, 901. 90
98, 910. 00000 1. 000 98, 910. 00
0355 626-00000  *MOBI LI ZATI ON 1. 000 1. 000
LS 0. 000 0. 00
201, 818. 81000 1. 000 201, 818. 81
0360 627-00005 *EPOXY PAVEMENT MARKI NG 145. 000 145. 000
GAL 0. 000 0.00
183. 75000 145. 000 26, 643. 75
0365 630-00000 *FLAGG NG 4, 814. 000 4, 814. 000
HOUR 0. 000 0. 00
23. 30000 4,814. 000 112, 166. 20
0370 630-00007  *TRAFFI C CONTROL | NSPECTI ON 39. 000 39. 000
DAY 0. 000 0.00
93. 50000 39. 000 3, 646. 50
0375 630-00012  *TRAFFI C CONTROL MANAGEMENT 106. 000 106. 000
DAY 0. 000 0. 00
404. 25000 106. 000 42, 850. 50
0380 630-80341  *CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 6. 000 6. 000
EACH 0. 000 0.00
86. 25000 6. 000 517. 50



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0385 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 51. 000 51. 000
EACH 0. 000 0. 00
192. 50000 51. 000 9, 817.50
0390 630-80343 * CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE Q) 4.000 4.000
EACH 0. 000 0. 00
214.50000 4.000 858. 00
0395 630-80360 *DRUM CHANNELI ZI NG DEVI CE 13. 000 13. 000
EACH 0. 000 0. 00
66. 00000 13. 000 858. 00
0400 630-80363 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 3. 000 3. 000
EACH 0. 000 0. 00
66. 00000 3. 000 198. 00
0405 630-80364 *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( STEADY BURN) 4.000 4.000
EACH 0. 000 0. 00
66. 00000 4.000 264. 00
0410 630-80370 CONCRETE BARRI ER ( TEMPORARY) DELETED BY 105 #13 0. 000 0. 000
LF 0. 000 0. 00
21. 98000 0. 000 0.00
0415 630-80380 *TRAFFI C CONE 75. 000 75. 000
EACH 0. 000 0. 00
18. 70000 75. 000 1,402.50
0420 700-70010 F/ A M NOR CONTRACT REVI SI ONS 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0425 700-70022 F/ A Q)T PILOT DELETED BY 105 #13 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70023 F/ A ON- THE- JOB TRAI NEE DELETED BY 105 # 13 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0435 700-70025 F/ A QUALI TY | NCENTI VE PAYMENT 873. 950 873. 950
F A 0. 000 0. 00

1. 00000 873. 950 873. 95
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PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0440 700-70028 F/ A ESB PROGRAM DELETED BY 105 #13 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0445 700-70035 F/A FUEL COST ADJUSTMENTS - DELETED BY 105 #13 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0450 700-70380 F/ A EROSI ON CONTROL DELETED BY 105 # 13 433. 840 433. 840
FA 0. 000 0.00
1. 00000 433. 840 433.84
0470 900-00014  ADDED | TEM (LUMP SUM)/ REMOVAL OF STRUCTURE MCR LINE 1 1. 000 1. 000
LS 0. 000 0.00
3, 950. 00000 1. 000 3, 950. 00
0475 625-00001  CONST SURVEYI NG (HOUR) ADDI TI ONAL SURVEY! NG 223. 980 161. 500
HOUR 0. 000 0.00
100. 00000 161. 500 16, 150. 00
0480 900-00014  ADDED | TEM (LUMP SUM)/ CMD #3 - CBC EXTENSI ON 1. 000 1. 000
LS 0. 000 0.00
26, 500. 00000 1. 000 26, 500. 00
0485 607-60112 12 FT GATE MCR LINE #3 - 12 FOOT GATE 16. 000 16. 000
EACH 0. 000 0.00
575. 00000 16. 000 9, 200. 00
0490 403-00720  *HOT Bl TUM NOUS PAVEMENT ( PATCHI NG (ASPHALT) HBP 423.120 423.120
( PATCHI NG) (ASPHALT) SPECI AL
TN 0. 000 0.00
56. 50000 423.120 23, 906. 28
0495 900-00006 ADDED | TEM (DOLLAR)/ LOAD RESTRI CTI ON PENALTY- UNI TED -80. 000 -80. 000
COVPANI ES PATCHI NG
DOL 0. 000 0.00
1. 00000 -80. 000 -80. 00
0500 900-00014  ADDED | TEM (LUMP SUM/ MCR LINE #5 - 36" ADS Pl PE 1. 000 1. 000
aP
(an) LS 0. 000 0.00
5, 800. 00000 1. 000 5, 800. 00
0505 615-21899 18 IN SL HDGATE SPEC MCR LINE #6 - 18" HEAD GATE (CIP) 1. 000 1. 000
EACH 0. 000 0.00

4, 150. 00000 1. 000 4, 150. 00



CONTI D C13087 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11

PCN: 13087-BI D ESTI MATE RUN 05/ 02/ 2003
PRQJECT: STR 135A-019 ESTI MATE NO 0011 12: 20: 16
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0510 403-00720 HBP ( PATCHI NG (ASPH) HBP PI PE PATCH NG REFER TO MCR 30. 840 30. 840
LINE 2
TON 0. 000 0. 00
200. 50000 30. 840 6, 183. 42
0515 900- 00006 ADDED | TEM (DOLLAR)/ OVERWEI GHT PENALTY -20. 000 -20. 000
DOL 0. 000 0. 00
1. 00000 -20. 000 -20.00
0525 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - ABC CLASS 6 -2,862.940 -2,862.940
DOL 0. 000 0. 00
1. 00000 -2,862.940 -2,862.94
0530 900-00014 ADDED | TEM (LUVMP SUM/ DRI VEWAY WORK AT STATI ON 187+/ - 1. 000 1.000
LT, MCR LI 8, CO 14
LS 0. 000 0. 00
4,812. 00000 1. 000 4,812.00
CAT 0200 CURRENT AMI $ 2,997,411.25$ 8,901.90$ 2,991, 163. 25
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0455 620-00002 FI ELD OFFI CE (CLASS 2) 1.000 1. 000
EACH 0. 000 0. 00
11, 220. 00000 1. 000 11, 220. 00
0460 620-00012 FI ELD LABORATORY (CLASS 2) 1. 000 1.000
EACH 0. 000 0. 00
9, 900. 00000 1. 000 9, 900. 00
0465 620-00020 SANI TARY FACI LI TY 1.000 1. 000
EACH 0. 000 0. 00
2,200. 00000 1.000 2, 200. 00
0520 900-00014 ADDED | TEM (LUMP SUM/ MCR LI NE #7/ SUPERPAVE GYRATORY 0. 000 0. 000
COWPACTOR
LS 0. 000 0. 00
0. 00000 0. 000 0. 00
CAT 0400 CURRENT AMT $ 23,320.00$ 0.00% 23, 320. 00

PROJECT TOTAL CURRENT AMI $ 3,020,731.25$% 8,901.90$ 3,014, 483. 25



